WWTU Project Payments

As of May 28, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|Engineer 2001 estimate $12 M
Design: Division LI, Il (Greeley & Hansen) $ 830,038.00 |$ 89,00000 | $ 919,038.00 | $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00 | $§  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il Il} & IV (Greeley & Hansen) $ 447,000.00 | § 466,600.00 | § 913,600.00 | $§  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 | $ (10,030.59)| $ 2,611,969.41|$% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.151% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division ||l (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)| $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.001 % 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
| |Greeley & Hansen (cont of DivIV &V Engmeenng) $ 193,462.09 $ 193,462.09
" |Construction: Division IV (INDOT) $ 2,550,843.94 |$ 82,114.55|% 2,641,958.49 [$ 2,559,843.94 $ 2,559,843.94
Construction; Division V (Atlas Excavating Inc.) $ 2,027,600.00 $ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,971,530.62 | $ 3,304.94 | $ 4,974,835.56
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $ 15,154,228.62 | § 3,304.94 | $ 15,157,533.56
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - 3 155,000.00
Design: (Greeley & Hansen) $ 344,30000 |$ 17,000.00 | $§ 361,300.00 $ 19,701.00 | $ - $ 19,701.00 116.91%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 $ 508,300.00|% 88,780.00 $ 88,780.00 17.47%
Construction: (RL Turner Corp) $ 2,793,000.00 | $§ 39,572.00 | $ 2,832,572.00 $ - 0.00%
2012 SRF LOAN $ 4,200,000.00 | $  732,082.00 | $ - $ 732,082.00 17.43%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 |$ 361,300.00 | §  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

Addltlonal Englneenng Servnces ONessIer Engmeerlng)

$
$
$ 2563595
$
$

209,137.00

As of May 28, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)

Engineering Services: (Wessler & Associates) 3 14,200.00 | § - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%

IMPROVEMENT FUND $ 14,200.00 | § - $ 14,200.00 | $ 14,200.00 - $ 14,200.00

4. Plant Capacity Improvements-Aeration Tank Addition

Design Engineering: (Wessler Engineering) $ 135,000.00 3 135,000.00 135,000.00 $ 135,000.00 100.00%

Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 15,000.00 $ 15,000.00 100.00%

$ 53,000.00 $ 53,000.00 | $ 25,635.95 48.37%

" |Construction: (Thleneman Construction) $ 1,257,00000 | $ 145358 |$ 1,258,453.58 1,195,201.88 $ 119520188 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,579,974.83 606.18 | $ 1,580,581.01
5. Soldiers Home Road Lift Station
Preliminary Engineering: (Hannum, Wagle & Cline) 3 80,100.00 $ 80,100.00 | § 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 15,900.00 | $ - $ 15,900.00 100.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 | $ 27,305.00 | $ - $ 27,305.00 93.51%
Construction: (Graves Plumbing Co.) $ 636,636.00 | $§ 12,953.95 | § 649,589.95 | $ 630,160.87 $ 630,160.87 97.01%
IMPROVEMENT FUND $ 761,836.00 $ 774,789.95]%  753,765.87 | § - $ 753,765.87
6. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,00000($%  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 [$  153,370.19 | § - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 |$§ (5454.00)| $§ 226,033.50 |$§  226,033.50 3 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.251 % 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | $ 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $  (4,881.00)] $  328,157.75[$%  320,091.03 | $ - $ 320,091.03
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
10, Cumberiand Ave Ext. Sanitary Sewer Design Study.
._J; 2Sig ’ o 25,000.00 25,000.00 | $ 24,035.65 - o $ 24,035.65 96.14%
Preliminary Enginéering: (Greeley & Hansen) . 18750000 187500001 7054897 % osgsasy §. geafbHQ I '
IMPROVEMENT FUND $ 212,500.00 | $ - $ 212,500.00 | $ 94,583.87 | $ 25,854.37 | $ 120,438.24
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 |$§ 73268361 [% 579479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,06314 |$ 73268361 |$ 579,479.31 | § - $ 579,479.31
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WWTU Project Payments

As of May 28, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

12. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 { $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | § - $ 186,724.60 | § 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
14. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 377,629.34 | § - $ 377,629.34 | $ 2,051.49 $ 2,051.49 0.54%
IMPROVEMENT FUND $ 377,629.34 | § - $ 377,629.34 | $ 2,051.49 | $ - $ 2,051.49
15. Yeager Rd Reconstruction, Phase 2
Construction; (Rieth-Riley) $ 25367710 | $ 50681.00 | $ 30435810 % 25267825 | 9% - $ 252,678.25 83.02%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $ 304,358.10 | $ 252,678.25 | $ - $ 252,678.25
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